Schedule of Anticipated and "Encouraged" Scott River TMDL Implementation Activities through 2011
Approved by Siskiyou RCD Board Action on March 20, 2009

Scott River TMDL Implementation Plan and Activities through 2011
Responsible
TASK Completion Date Entity Notes
A. Reporting and Documentation of Activities within the watershed:
Annually 1 year
after permit
approved. RCD a. Submit the annual Watershed-Wide Permitting Program report to the RWB.
b. Develop and maintain a Scott River Watershed Depository Database
(SRWDD) for pertinent data accomplishments by private landowners, RCD,
May 2009/on-going RCD/SRWC and agencies.
B. Groundwater Study:
a.  Continue to support the ongoing efforts being made on the Groundwater
Study including but not limited to the following:
i. Continue to explore the implementation of a Piezometer network within
2011 SRWC main steam of river.
1. Promote stakeholder involvement through education and public
May 2009/on-going SRWC awareness.
2.  Facilitate cooperation of landowners and UC Davis to locate
On-going RCD/SRWC ideal locations for Piezometer networks.
Dec. 2009 RCD 3. Submit grant applications
4. Upon receipt of grant monies, assist in the installation of said
RCD networks.
5.  Assist in monitoring and maintenance issues, after installation is
RCD completed.
Sept. 2009 SRWC / UC Davis ii. Watershed model development of initial phase.
iii. Expansion of the existing Well Monitoring program
1. Promote stakeholder involvement through education and public
On-going SRWC awareness.
RCD/SRWC 2. Submit grant applications
3. Upon receipt of grant monies, assist in the implementation and
TBD RCD/SRWC support continuing monitoring efforts to collect data.
Annually RCD/SRWC 4.  Participation report to RWB.
C. Sediment Reduction Strategies:
a. Upland/Upslope Source
i. 7 Timber Harvesting Plans either approved or in review with CAL FIRE
containing 300 individual road upgrade or repair projects to improve
watercourse crossings, stabilize road surfaces, cut and fill slopes and reduce
or eliminate sediment production. The specified projects are in many cases
Private Timberland | above and beyond the minimum requirements for log hauling and Forest
Oct. 2011 Owner Practice Rule standards.
ii. Grant proposals submitted or planned for a number of non-timber harvest
related road improvement or repair projects at specific locations to improve
Private Timberland | drainage and watercourse crossings, stabilize road surfaces and reduce or
May-09 Owner eliminate sediment production.
D. Riparian Planting:
Dec-09 SRWC/RCD a. Schedule and strategy of riparian planting applied for under 319h
b. $344,000.00 applied for Feb 17th to SWRCB 319(H), $ 62,150.00 applied
2011 RCD for on Feb 19th to USFWS, $11,883 applied for on Feb 25th to USFWS.

Upon receipt of funds from the 319h and other grants, 20 acres of riparian
vegetation will be planted.

Ongoing

Private Timberland
Owner

c. Retention of shade canopy on class | and class Il watercourse protection
areas above and beyond the Forest Practice Rule requirements for watersheds
with Threatened and Impaired Values in conjunction with approved and
submitted Timber Harvesting Plans




*

Schedule of Anticipated and Required Scott River TMIDL Implementation Activities through 2011:
Regional Water Board staff, US Forest Service, and Siskiyou County tasks

Responsible

TASK Completion Date Entity Notes
E. Riparian Fencing:
Annually RCD/NRCS a. Fence an average of 2 miles per year.
TBD RCD/SRWC c.  Upon receipt of grant monies, facilitate completion of intended project.
On-going annually RCD/SRWC d.  Collect and report all pertinent information to the SRWDD.
F. Public Outreach/Education:
Dec-09 a. Host a workshop with appropriate entity on one or more of these topics:
TBD RWB 1. Promote overall awareness of the issues regarding TMDL
2. Provide information on various NRCS programs available to
Fall 2009 SRWC/NRCS landowners, i.e. Equip, CRP
SRWC 3. Supply information and resources on sediment reduction practices
SRWC/NRCS 4.  Provide information on ranch inventories, their benefits, uses
b. Host a workshop with CDF and/or DFG on private road construction
Mar-10 SRWC practices
G. Fuels Reduction:
Private Timberland breaks and thinning areas. Grant funding proposed to offset the haul cost to
May-09 Owner the Burney, CA power plant.
g gorTy
Private Timberland residential/ranchland/timberland interface in cooperation with local Fire Safe
May-09 Owner Councils.
H. Upland Committee
SRWC-Upland
Apr-09 Committee Draft Plan summarizing goals
SRWC-Upland | Task 1 - Existing upslope erosion inventories (Baseline monitoring)
Apr-10 Committee What do we currently know and Where?
SRWC-Upland | Task 2 - Completed Upslope Erosion Restoration (Implementation monitoring)
Apr-11 Committee What has been restored?
SRWC-Upland | Task 3 - On Going Upslope Erosion Restoration (Implementation monitoring)
Apr-11 Committee What is currently being restored?
SRWC-Upland |Task 4 - Develop Priority for New Upslope Erosion Restoration (Implementation
seeking $/TBD Committee monitoring) Where do we need to restore?
in process/seek SRWC-Upland |Task 5 - Upslope Erosion Restoration (Effectiveness and Trend monitoring)
$/TBD Committee How effective are the treatments and trends?
Siskiyou County Land Disturbance Manual
Suspended due to loss of staff, however the project remains a high priority for
TBD Siskiyou County |the Siskiyou County Planning Department.




Schedule of Anticipated and Required Scott River TMIDL Implementation Activities through 2011:
Regional Water Board staff, US Forest Service, and Siskiyou County tasks

TASK

Completion Date

Responsible
Entity

Notes

USFS Efforts

Complete an inventory of all significant road related sediment
sources on USFS land

USFS - Klamath
National Forest

These items are from the MOU between the Regional Water Board and USFS.

Complete an inventory of all significant non-road related
sediment sources on USFS land

15-Apr-10

Complete a priority list of road related sediment sources

15-Apr-11

Complete a priority list of non-road related sediment sources

15-Oct-10

Complete a schedule for the repair and control of significant
road related sediment waste discharge sites

15-Oct-11

Complete a schedule for the repair and control of significant
non-road related sediment waste discharge sites

15-Oct-10

Submit a document describing the sediment control practices to
be implemented by the USFS to repair and control sediment
waste discharge sites.

15-Oct-11

Prevent or minimize future sediment waste discharges by
following the management practices described in attachment A,
Water Quality Management for National Forest System Lands
in California

31-Dec-09

Conduct monitoring to ensure that sediment control practices
are implemented as proposed and are effective at controlling
discharges of sediment waste.

Ongoing

Continue to implement the Riparian Reserve buffer width
requirements of the Klamath National Forest Land and
Resources Management Plan (USFS, 1995)

Ongoing

Conduct monitoring to ensure that the Riparian Reserve buffer
widths are effective at preventing or minimizing effects on
natural shade. Conduct adaptive management if water quality
problems are observed.

Ongoing

Complete a description of grazing management practices and
riparian monitoring activities implemented in grazing allotments
on USFS lands

Ongoing

Conduct monitoring to determine if existing grazing
management practices and monitoring activities are adequate
and effective at preventing, reducing, and controlling sediment
waste discharges and elevated water temperatures.

31-Dec-09

Develop revised grazing management practices and monitoring
activities, should existing measures be inadequate or
ineffective

Ongoing

Conditional

Criteria for Riparian Management Plans + Erosion Control
Plans

Apr-09

Regional Water
Board Staff

A Regional Water Board deliverable from the Action Plan. Criteria will be
developed in the context of a permitting framework. Completion in April 09.

Dairy Permitting Framework

Nov-09

Regional Water
Board Staff

This is a Regional Water Board permit that is currently under development, and
will apply regionwide. The framework will address issues not currently being
addressed in Scott Valley.

Compliance and Trend Monitoring Plan

Public Review Draft

Regional Water

Available Board Staff A Regional Water Board deliverable from the Action Plan. In progress.
County Road WDRs and MOU
Regional Water
Sep-09 Board Staff A Regional Water Board deliverable from the Action Plan. In progress.
Evaluate effects of suction dredging
Regional Water
Sep-09 Board Staff A Regional Water Board deliverable from the Action Plan.
Evaluate the effectiveness of "encouraged activities".
A Regional Water Board deliverable from the Action Plan. The purpose is to
Regional Water |evaluate the amount of progress achieved under the current approach, and to
Sep-11 Board determine if a more regulatory approach is warranted.
Revision of Scott River watershed Waiver of Waste
Discharge Requirements
Regional Water
Aug-11 Board Revison of the current waiver, which will expire in August 2011.




